BILL NO. S-85-10-18

SPECIAL ORDINANCE NO. S-212-85

AN ORDINANCE approving Change Order No. 1 and FINAL for Contract 85-XP-1, Moeller-Meyer Road Water Main, with Scheidleman Excavating, Inc., in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and FINAL for Contrant 85-XP-1, Moeller-Meyer Road Water Main, with Scheidleman Excavating, Inc., in connection with the Board of Public Works and Safety, for:

> Change Order No. 1 and FINAL for Contract 85-XP-1, Moeller-Meyer Road Water Main is necessary to equate contract amount to correct amounts for work actually performed;

involving a net decrease of One Thousand Three Hundred Eighty-Four and 56/100 Dollars ($1,384.56), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 10-22-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 11-12-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-212-85 on the 12th day of November, 19 85,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of November, 19 85, at the hour of 2:00 o'clock P.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of November, 19 85, at the hour of 3:30 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

95-115-28
10/9/85

Change Order No. 1 FINAL
Project No. CONTRACT NO. 85-XP-1
Name of Project MOELLER-MEYER RD. WATER MAIN

Resolution No.
Board Order No. 156-84
Date Oct. 3, 1985

To: SCHEIDLEMAN EXCAVATING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
1	20 L.F.	12" D. I. WATER MAIN	17.55	$351.00	---
8	99 L.F.	ASPHALT RESTORATION	10.44	$1,033.56	---

Total Decrease	$1,384.56	---
Total Increase	---	---
Net (Decrease) (~~Increase~~) Contract Price	$1,384.56	

The sum of $ 1,384.56 is hereby (~~added to~~) (deducted from) the total contract pr and the final contract price shall be adjusted as follows:

Original Contract Price	$ 75,797.25
Current Contract Price Adjusted by Previous Change Order	$ 75,797.25
New Contract Price Including This Change Order	$ 74,412.69

The time provided for completion in the contract for this project is (unchanged) (~~increase~~ (decreased) by --- calendar days due to this Change Order. The date for completio of all work shall be SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Water Engineer) Date 10-3-85

Accepted by: M. Carol Acuna, asst. Sec. (Contractor) Date 10-4-85

Approved by: (Director of Water Resources) Date

Approved by: David J. Kiel (Chm. Bd. of Works) Date 10-9-85

Laurence D. Consalvo (Member Bd. of Works) Date 10-9-85

(Member Bd. of Works)

Attested by: Helen V. Gschenour (Clerk) Date 10-9-85

Change Order No. 1 FINAL

Resolution No. ---

Board Order No. 156-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: TO EQUATE CONTRACT AMOUNT TO CORRECT AMOUNTS FOR WORK ACTUALLY PERFORMED.

2. Will proposed change alter size of the project? Yes_____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

G. F. Reinke

GARY F. REINKE Enginee

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 and FINAL, Contract 85-XP-1, Moeller-Meyer Rd. Water Main

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety S-85-10-48

SYNOPSIS OF ORDINANCE Change Order #1 and FINAL for Contract 85-XP-1, Moeller-Meyer Rd. Water Main is necessary to equate contract amount to correct amounts for work actually performed. Scheidleman Excavating, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $1,384.56 decrease

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-10-48

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 and FINAL for Contract 85-XP-1, Moeller-Meyer Road Water Main, with Scheidleman Excavating, Inc., in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	THOMAS C. HENRY CHAIRMAN	
	JANET G. BRADBURY VICE CHAIRWOMAN	
	DONALD J. SCHMIDT	
	JAMES S. STIER	
	CHARLES B. REDD	

CONCURRED IN 11-12-85

SANDRA E. KENNEDY
CITY CLERK